COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2021

ESTI MATE SUMVARY 10: 58: 08
CONTI D: C20865- COMBO ESTI MATE NO 0012 FINL SPEC YR: 2005
PCN: 20865- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 166.5 DAYS TI ME ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  90.00 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. BR0343- 040
US 34 D 28-S STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 08/ 10/ 2021 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED 06/14/2021
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED 06/ 14/ 2021
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 2,588, 104. 88 PARTI Cl PATI NG $  2,572,379.04 $ 30, 794. 85
AWARD PRQIJECT AMT: $ 5,310, 755. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 39% TOTAL EARNI NGS 2,572, 379. 04 30, 794. 85
FUNDS AVAI LABLE: $ 15, 725. 84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,572, 379. 04 30, 794. 85
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 37, 958. 39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,572, 379. 04 68, 753. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 2,572, 379. 04 68, 753. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68, 753. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20865-BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 20865

0005 202-00010 Renpval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
1, 060. 00000 1. 000 1, 060. 00
0010 202-00090 Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
8. 60000 12. 000 103. 20
0015 202-00200 Renoval of Sidewal k 295. 000 295. 000
Sy 0. 000 0. 00
20. 00000 295. 000 5, 900. 00
0020 202-00203 Renoval of Curb and Cutter 515. 000 515. 000
LF 0. 000 0. 00
9. 00000 515. 000 4,635.00
0025 202- 00206 Renoval of Concrete Curb Ranp 107. 000 107. 000
Sy 0. 000 0. 00
25. 00000 107. 000 2,675.00
0030 202-00210 Renoval of Concrete Pavenent 45. 000 45. 000
SY 0. 000 0. 00
55. 00000 45. 000 2,475.00
0035 202-00220  *Renpval of Asphalt Mat 3,611. 000 3,611. 000
SY 0. 000 0. 00
4. 75000 3, 611. 000 17,152. 25
0040 202-00250 *Renobval of Pavenent Marking 680. 000 680. 000
SF 0. 000 0. 00
3.00000 680. 000 2, 040. 00
0045 202-01000 Renopval of Fence 294. 000 294. 000
LF 0. 000 0. 00
4. 00000 294. 000 1,176. 00
0050 202-01130 Renoval of Guardrail Type 3 451. 000 451. 000
LF 0. 000 0. 00
4. 85000 451. 000 2,187.35
0055 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00

300. 00000 4. 000 1, 200. 00



CONTI D

ROADWAY 20865

CAT NO0200

0060 202-04002

0065 203-00050

0070 203-00060

0075 203-01500

0080 203-01550

0085 203-01597

0090 206-01781

0095 207-00205

0100 207-00210

0105 207-00305

0110 207-00310

C20865- COVBO

20865-BI D
BR0343- 040

| TEM
DESCRI PTI ON

Clean Cul vert

Unsui tabl e Materi al

*Enbankment Material (Conplete In Place)

Bl adi ng

Dozi ng

Pot hol i ng

Shoring (Area 1)

Topsoi |

St ockpi |l e Topsoi l

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 000. 00000
0. 000
cy
100. 00000
546. 000
cy
55. 00000
2.000
HOUR
130. 00000
0. 000
HOUR
140. 00000
3. 000
HOUR
250. 00000
1. 000
LS
25, 000. 00000
487. 000
cy
8. 00000
487. 000
cy
5. 00000
28. 000
cy
20. 00000
28. 000
cy

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

546. 000
0. 000
546. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

487. 000
0. 000
487. 000

487. 000
0. 000
487. 000

28. 000
0. 000
28. 000

28. 000
0. 000
28. 000
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ESTI MATE RUN 08/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 08

AMOUNT

2,000

30, 030

260.

750.

25, 000

3, 896

2,435

560.

448.

00

.00

00

00

.00

00

00

00

00

00

00



CONTI D

ROADWAY 20865

CAT NO0200

0115 208-00002

0120

208- 00023

0125

208- 00035

0130

208- 00046

0135

208- 00051

0140

208- 00075

0145

208- 00103

0150

208- 00105

0155

208- 00106

0160

208- 00207

0165 210-00810

C20865- COVBO

BR0343- 040

20865-BI D

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain |nlet

Protection (Type I)

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 331. 000
LF
6. 50000
0. 000
LF
8. 00000
34.000
LF
8. 00000
1. 000
EACH
1, 180. 00000
0. 000
LF
15. 00000
0. 000
EACH
5, 740. 00000
47.000
HOUR
35. 00000
4. 000
HOUR
105. 00000
6. 000
HOUR
90. 00000
40. 000
DAY
140. 00000
11. 000
EACH

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 331. 000
0. 000
2,331. 000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

29. 000
18. 000
47.000

0. 000
4. 000
4.000

6. 000
0. 000
6. 000

40. 000
0. 000
40. 000

11. 000
0. 000
11. 000
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ESTI MATE RUN 08/ 10/ 2021

630.

420.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 08

AMOUNT

15, 151.

272.

1,180

1, 645

420.

540.

5, 600

5,500

50

.00

00

00

.00

.00

00

00

00

00

00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20865- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0166 210-01000 Res Fence (MAY MCR) 52. 000 52. 000
LF 0. 000 0. 00
10. 00000 52. 000 520. 00
0170 211-03005 Dewat eri ng 0. 500 0. 500
LS 0. 000 0. 00
96, 000. 00000 0.500 48, 000. 00
0175 212-00006 *Seedi ng (Native) 1.200 1. 200
ACRE 0. 000 0. 00
1, 050. 00000 1.200 1, 260. 00
0180 212-00028 *Seedi ng (VWetl ands) 0. 100 0. 100
ACRE 0. 000 0. 00
4, 500. 00000 0. 100 450. 00
0185 212-00032 *Soi | Condi tioning 1.200 1. 200
ACRE 0. 000 0. 00
3, 300. 00000 1.200 3, 960. 00
0190 213-00003 *Mil ching (Weed Free) 1.200 1.200
ACRE 0. 000 0. 00
675. 00000 1. 200 810. 00
0195 213-00061 *Mul ch Tacki fier 200. 000 200. 000
LB 0. 000 0. 00
2. 85000 200. 000 570. 00
0196 213-00150 Bonded Fiber Matrix (MAY MCR) 0. 400 0. 400
ACRE 0. 000 0. 00
6, 500. 00000 0. 400 2, 600. 00
0200 240-00010 Renoval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
85. 00000 10. 000 850. 00
0205 240-00020 Netting 0. 000 0. 000
5% 0. 000 0. 00
6. 00000 0. 000 0.00
0210 240-00200 Bat House 1.000 1. 000
EACH 0. 000 0. 00

350. 00000 1. 000 350. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20865- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0215 304-06000 *Aggregate Base Course (Cl ass 6) 765. 100 765. 100
TON 0. 000 0. 00
42.00000 765. 100 32,134. 20
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 115. 520 115. 520
TON 0. 000 0. 00
330. 00000 115. 520 38, 121. 60
0225 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 755. 910 755. 910
TON 0. 000 0. 00
136. 00000 755. 910 102, 803. 76
0230 412-00600 Concrete Pavenent (6 Inch) 44.000 44.000
5% 0. 000 0. 00
260. 00000 44. 000 11, 440. 00
0235 420-00112 Geotextile (Drainage) (Cass 1) 524. 000 524. 000
Sy 0. 000 0. 00
4. 00000 524.000 2,096. 00
0240 506-00209 Riprap (9 Inch) 5. 000 5. 000
cY 0. 000 0. 00
205. 00000 5. 000 1,025.00
0245 506-00212 Ri prap (12 Inch) 264. 000 264. 000
cY 0. 000 0. 00
140. 00000 264. 000 36, 960. 00
0250 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0.00
0255 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 275. 000 275. 000
LF 0. 000 0. 00
31. 00000 275. 000 8,525. 00
0260 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
2, 300. 00000 4.000 9, 200. 00
0265 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00

1, 500. 00000 1. 000 1, 500. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20865- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0270 606-01390 *End Anchorage Type 3K 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0275 606- 02005 *End Anchorage (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,900. 00000 3. 000 8, 700. 00
0280 607-00005 End Post 1. 000 1.000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0285 607-01000 Fence Barbed Wre with Metal Posts 475. 000 475. 000
LF 0. 000 0. 00
4.00000 475. 000 1, 900. 00
0290 608-00000 Concrete Sidewal k 171. 000 171. 000
Sy 0. 000 0. 00
95. 00000 171. 000 16, 245. 00
0295 608-00010 Concrete Curb Ranp 427.000 427. 000
SY 0. 000 0. 00
190. 00000 427.000 81, 130. 00
0300 609-20010 Curb Type 2 (Section B) 99. 000 99. 000
LF 0. 000 0. 00
65. 00000 99. 000 6, 435. 00
0305 609-21020 Curb and CGutter Type 2 (Section I1-B) 184. 000 184. 000
LF 0. 000 0. 00
53. 00000 184. 000 9, 752. 00
0310 609-24004 CGutter Type 2 (4 Foot) 7.000 7.000
LF 0. 000 0. 00
43. 00000 7.000 301. 00
0315 609-60011 *Curb Type 6 (Section M 29. 000 29. 000
LF 0. 000 0. 00
36. 00000 29. 000 1, 044. 00
0320 610-00020  Median Cover Material (Patterned Concrete) 113. 000 113. 000
SF 0. 000 0. 00

35. 00000 113. 000 3, 955. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20865- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0325 612-00037 Del i neator (Flexible) (Flat Munted) 6. 000 6. 000
EACH 0. 000 0. 00
125. 00000 6. 000 750. 00
0330 615-00030 Enbanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800.00
0331 621-00411  Str Tenp Acc Rd (Loc 1) (JUNE MCR) 1. 000 1.000
LS 0. 000 0. 00
11, 590. 31000 1. 000 11, 590. 31
0335 621-00450 *Det our Pavenent 2,727.000 2,727.000
SY 0. 000 0. 00
95. 00000 2,727.000 259, 065. 00
0340 624-20300 Det our Drainage Pipe (O ass 0) 130. 000 130. 000
LF 0. 000 0. 00
145. 00000 130. 000 18, 850. 00
0345 624-22012 12 Inch Drainage Pipe (Cass 2) 51. 000 51. 000
LF 0. 000 0. 00
60. 00000 51. 000 3, 060. 00
0350 625-00000  *Construction Surveying 0. 500 0.500
LS 0. 000 0. 00
60, 000. 00000 0.500 30, 000. 00
0355 626- 00000 *Mobi | i zat i on 0. 500 0. 467
LS 0. 033 16, 962. 00
514, 000. 00000 0.500 257, 000. 00
0360 626-01114  *Public Information Managenent (Tier |V) 152. 000 152. 000
DAY 0. 000 0. 00
69. 00000 152. 000 10, 488. 00
0365 627-00008 *Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0366 627-00008  Mbd Epoxy Pvnmt Mg ( DECEMBER MCR) 120. 000 113. 000
GAL 7.000 1,569. 75

224. 25000 120. 000 26, 910. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20865- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0370 627-00011 *Pavenent Marking Pai nt (\Waterborne) 41. 000 41. 000
GAL 0. 000 0. 00
68. 00000 41. 000 2,788.00
0375 627-30405  *Prefornmed Thernopl astic Pavement MarKking 44.000 44.000
(Wor d- Synbol ) s 0. 000 0.00
30. 00000 44. 000 1,320.00
0380 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 865. 000 865. 000
Li ne
) SF 0. 000 0. 00
13. 00000 865. 000 11, 245. 00
0385 630-00000 *Fl aggi ng 2,397. 250 2,397. 250
HOUR 0. 000 0. 00
26. 00000 2,397. 250 62, 328. 50
0390 630-00007 *Traffic Control Inspection 70. 000 70. 000
DAY 0. 000 0. 00
225. 00000 70. 000 15, 750. 00
0395 630-00012 *Traffic Control Managenent 67. 000 67. 000
DAY 0. 000 0. 00
900. 00000 67. 000 60, 300. 00
0400 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 400 400. 00
1, 000. 00000 4. 000 4, 000. 00
0405 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 1.800
EACH 0. 200 25.00
125. 00000 2.000 250. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 45. 000
EACH 5. 000 325.00
65. 00000 50. 000 3, 250. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 24. 300
EACH 2.700 675. 00
250. 00000 27.000 6, 750. 00
0420 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0.100 980. 00

9, 800. 00000 1. 000 9, 800. 00



CONTI D:

PREV QTY/

ROADWAY 20865

CAT NO0200

0425 630-80360

0430 630-80363

0435 630-80364

0440 630-80367

0445 630-80370

0450 630-80380

0455 630-80393

0460 630-80401

0465 630-85010

0470 700-70010

0475 700-70012

C20865- COVBO
20865-BI D
BR0343- 040

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

Del i neator (Type |) (Tenporary)

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
30. 00000
4. 000
EACH
35. 00000
10. 000
EACH
40. 00000
1. 000
EACH
1, 600. 00000
1, 618. 000
LF
32. 00000
87. 000
EACH
9. 00000
52.000
EACH
11. 00000
0. 000
EACH
32. 00000
4. 000
EACH
8, 000. 00000
15, 725. 840
FA
1. 00000
0. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

24.
. 700
27.

1, 456.
. 800
1,618.

78.

46.
. 200
52.

300

000

. 600
. 400
. 000

. 000
. 000
10.

000

. 900
. 100
. 000

200

000

300

. 700
87.

000

800

000

. 000
. 000
. 000

. 600
. 400
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 10/ 2021

81.

14.

40.

160.

5,177.

78.

57.

3, 200.

60

30

.00

00

.00

.00

10: 58: 08

AMOUNT

810.

140.

400.

1, 600.

51, 776.

783.

572.

32, 000.

00

00

00

00

00

00

00

.00

00

.00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20865- Bl D
PRQIECT BR0343- 040 ESTI MATE NO 0012
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY 20865
0480 700-70016 F/ A Fuel Cost Adj ustnent 0. 000
FA
1. 00000
0485 700-70019 F/ A Asphalt Cenent Cost Adj ustnment -480. 180
FA
1. 00000
0490 700-70023 F/ A On-The-Job Trai nee 3,122.500
FA
1. 00000
0491 700- 70034 F/ A Enmergency Flood Repairs 45, 806. 810
FA
1. 00000
0495 700-70111 Project First Program 0. 000
FA
1. 00000
0500 700-70220 F/ A Phone Service 0. 000
FA
1. 00000
0505 700- 70380 F/ A Erosion Control 0. 000
FA
1. 00000
CAT 0200
CAT NOO300 D-28-W
0510 202-00400 Renoval of Bridge 1. 000
EACH
75, 000. 00000
0515 206- 00000 Structure Excavation 575. 000
CcY
15. 00000
0520 206- 00100 Structure Backfill (Cass 1) 550. 000
cY

64. 00000

CURRENT AMT $ 1,521,279.64$

Page 11
ESTI MATE RUN 08/ 10/ 2021
10: 58: 08

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

-480. 180
0. 000 0. 00

-480. 180 -480. 18

3, 122.500
0. 000 0.00

3,122.500 3,122.50

45, 806. 810
0. 000 0. 00

45, 806. 810 45, 806. 81

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

30, 794.85%$ 1, 505, 553. 80

1. 000
0. 000 0. 00

1. 000 75, 000. 00

575. 000
0. 000 0.00

575. 000 8, 625. 00

550. 000
0. 000 0. 00

550. 000 35, 200. 00



CONTI D

CAT NO0300

0525

0530

0535

0540

0545

0550

0551

0555

0560

0565

0570

206- 00200

206- 00360

403- 34751

408- 01100

502- 00460

502- 00500

502- 02010

502-11274

503- 00054

503- 00310

515-00120

D-28-W

C20865- COMBO
20865- Bl D
BR0343- 040
| TEM
DESCRI PTI ON
Structure Backfill (O ass 2)

Rei nf orcenent of Soil

Mechani cal

*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Pile Tip

Conpl et e Joi nt

Penetration (CIP) Splice

Dynamc Pile Test (JULY MCR)

* St eel

Piling (HP 12x74)

*Drilled Shaft (54 Inch)

*Crosshol e Soni ¢ Loggi ng Testing

*\Wat er proof i ng (Menbrane)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
135. 000
cy
9. 00000
550. 000
cy
13. 00000
106. 200
TON
136. 00000
160. 000
LF
25. 00000
12. 000
EACH
250. 00000
0. 000
EACH
1. 00000
2.000
EACH
3, 423. 52000
574. 000
LF
90. 00000
106. 000
LF
750. 00000
2.000
EACH
1, 300. 00000
692. 000
sy

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

135. 000
0. 000
135. 000

550. 000
0. 000
550. 000

106. 200
0. 000
106. 200

160. 000
0. 000
160. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

574.000
0. 000
574.000

106. 000
0. 000
106. 000

2.000
0. 000
2.000

692. 000
0. 000
692. 000

Page 12

ESTI MATE RUN 08/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 08

AMOUNT

1, 215

7,150

14, 443.

4, 000

3,000

6, 847

51, 660

79, 500

2,600

11,072

00

00

20

00

00

.00

04

00

00

00

00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 13
ESTI MATE RUN 08/ 10/ 2021
10: 58: 08

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0300

0575 515-00400

0580 601-03040

0585 602- 00020

0590 606-11030

0595 613-00200

0600 618-06036

0600

CAT NO0400

0605 620-00002

0610 620-00012

0615 620-00020

C20865- COVBO
20865-BI D
BR0343- 040
| TEM
DESCRI PTI ON
D-28-W

*Concrete Seal er

*Concrete Class D (Bridge)

*Rei nforcing Steel (Epoxy Coated)

*Bridge Rail Type 10M

2 Inch Electrical Conduit

*Prestressed Concrete Slab (Depth Greater Than 13

I nches)

MATERI AL ALLOWANCE Prestressed Concrete (Depth Greater

than 13in )

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
180. 000
sy
16. 00000
327. 000
cy
850. 00000
62, 970. 000
LB
1. 10000
312. 000
LF
165. 00000
396. 000
LF
17. 00000
4,524,000
SF
71. 00000
SF
42. 49000
CAT 0300  CURRENT AMT $
0. 500
EACH
40, 000. 00000
0. 500
EACH
29, 000. 00000
0. 500
EACH
5, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

180. 000
0. 000 0.00

180. 000 2,880.00

327.000
0. 000 0. 00

327.000 277, 950. 00

62, 970. 000
0. 000 0.00

62, 970. 000 69, 267. 00

312. 000
0. 000 0. 00

312. 000 51, 480. 00

396. 000
0. 000 0.00

396. 000 6, 732. 00

4,524. 000
0. 000 0. 00

4,524.000 321, 204. 00

0. 000
0. 000 0.00
0. 000 0.00

1,029,825.24 % 0.00$ 1,029, 825.24

0.500
0. 000 0. 00

0.500 20, 000. 00

0.500
0. 000 0.00

0.500 14, 500. 00

0.500
0. 000 0. 00
0. 500 2, 500. 00

2,588,104.88$ 30,794.85% 2,572,379. 04



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2021

ESTI MATE SUMVARY 10: 58: 08
CONTI D: C20865- COMBO ESTI MATE NO 0012 FINL SPEC YR: 2005
PCN: 22963- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 166.5 DAYS TI ME ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  90.00 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. FBR0343- 043
US 34 D 28-P STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 08/ 10/ 2021 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED 06/14/2021
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED 06/ 14/ 2021
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,818, 445. 18 PARTI Cl PATI NG $ 37, 000. 00 $ 0. 00
AWARD PRQJECT AMT: $ 5,310, 755. 65 NON- PARTI Cl PATI NG 2,763, 262.52 31, 633.07
PERCENT COMPLETE: 99. 35% TOTAL EARNI NGS 2,800, 262. 52 31, 633. 07
FUNDS AVAI LABLE: $ 18, 182. 66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 800, 262. 52 31, 633. 07
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 41,702. 94
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2, 800, 262. 52 73, 336. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,800, 262. 52 73, 336. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73, 336. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0025

0030

0035

0040

0045

0050

202- 00010

202- 00035

202- 00090

202- 00155

202- 00200

202- 00220

202- 00250

202- 00810

202-01130

202- 01300

202- 04002

C20865- COVBO
22963- Bl D
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Renoval of Tree

Rem Pi pe MAY MCR

of Delineator

Renoval

of Wal

Renoval

of Sidewal k

Renoval

*Reroval

of Asphalt Mat

*Renoval of Pavenent Marking

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Renoval

of End Anchorage

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
EACH
1, 060. 00000
100. 000
LF
22. 69000
10. 000
EACH
8. 60000
77. 000
LF
100. 00000
390. 000
5%
20. 00000
2, 983. 000
sy
4. 75000
732. 000
SF
3. 00000
6. 000
EACH
125. 00000
313. 000
LF
4. 85000
4.000
EACH
300. 00000
1. 000
EACH

2,000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

100. 000
0. 000
100. 000

10. 000
0. 000
10. 000

77.000
0. 000
77.000

390. 000
0. 000
390. 000

2,983. 000
0. 000
2,983. 000

732.000
0. 000
732.000

6. 000
0. 000
6. 000

313. 000
0. 000
313. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

Page 2

ESTI MATE RUN 08/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 08

AMOUNT

10, 600

2,269

86.

7,700

7,800

14,169

2,196

750.

1, 518.

1, 200.

2,000

00

00

00

00

00

25

00

00

05

00

00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22963-BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0055 203-00050  Unsuitable Material 212. 000 212.000
cY 0. 000 0. 00
100. 00000 212. 000 21, 200. 00
0060 203-00060  *Enbanknment Material (Conplete In Place) 1, 294. 000 1,294. 000
cY 0. 000 0. 00
55. 00000 1, 294. 000 71, 170. 00
0065 203-01500 Bl ading 13. 000 13. 000
HOUR 0. 000 0. 00
130. 00000 13. 000 1, 690. 00
0070 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0080 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1.000 28, 000. 00
0085 207-00205  Topsoil 455. 000 455. 000
cY 0. 000 0. 00
8. 00000 455. 000 3, 640. 00
0090 207-00210 St ockpi l e Topsoi | 455. 000 455. 000
cY 0. 000 0. 00
5. 00000 455. 000 2,275.00
0095 208-00002 *Erosion Log Type 1 (12 Inch) 893. 000 893. 000
LF 0. 000 0. 00
6. 50000 893. 000 5, 804. 50
0100 208-00023 *Erosion Log (Type 3)(12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00

1, 180. 00000 1. 000 1, 180. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22963-BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0110 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0115 208-00103 Renoval and Disposal of Sedinent (Labor) 31. 000 13. 000
HOUR 18. 000 630. 00
35. 00000 31. 000 1, 085. 00
0120 208-00105 Renoval and Disposal of Sedinent (Equipnent) 4.000 0. 000
HOUR 4. 000 420. 00
105. 00000 4. 000 420. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 5. 000
HOUR 0. 000 0. 00
90. 00000 5.000 450. 00
0130 208-00207  Erosion Control Managenent 40. 000 40. 000
DAY 0. 000 0. 00
140. 00000 40. 000 5, 600. 00
0135 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0140 211-03005  Dewatering 0. 500 0.500
LS 0. 000 0. 00
96, 000. 00000 0.500 48, 000. 00
0145 212-00006 *Seeding (Native) 1.200 1. 200
ACRE 0. 000 0. 00
1, 050. 00000 1. 200 1, 260. 00
0150 212-00028  *Seedi ng (\etl ands) 0.100 0.100
ACRE 0. 000 0. 00
4,500. 00000 0. 100 450. 00
0155 212-00032 *Soi | Condi tioning 1.200 1. 200
ACRE 0. 000 0. 00
3, 300. 00000 1. 200 3, 960. 00
0160 213-00003  *Mul ching (Weed Free) 1. 200 1. 200
ACRE 0. 000 0. 00

675. 00000 1. 200 810. 00



CONTI D:

PREV QTY/

ROADWAY 22963

CAT NO0200

0165 213-00061

0166

213- 00150

0170

240- 00010

0175

240- 00020

0180

240- 00200

0185

304- 06000

0190

403- 00720

0195

403- 34751

0200

420-00112

0205

506- 00209

0210 506-00212

C20865- COVBO

FBR0343- 043

22963-BID

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Bonded Fi ber Matrix (MAY MCR)

of Nests

Renoval

Netting

Bat House

*Aggregate Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 64-28)

Geotextile (Drainage) (Cass 1)

Ri prap (9 Inch)

Riprap (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LB
2. 85000
0. 400
ACRE
6, 500. 00000
0. 000
HOUR
85. 00000
0. 000
sy
6. 00000
1. 000
EACH
350. 00000
996. 830
TON
42. 00000
70. 730
TON
330. 00000
740. 540
TON
136. 00000
1, 449. 000
sy
4. 00000
11. 000
cy
205. 00000
702. 000
cy

140. 00000

QrY TH'S PERI OD
QTY TO DATE

55.
15.
70.

811.
-71.
740.

1, 449.
. 000
1, 449.

11.

702.
. 000
702.

. 000
. 000
. 000

. 400
. 000
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 830
. 000
. 830

730
000
730

540
000
540

000

000

000

. 000
11.

000

000

000

Page 5

ESTI MATE RUN 08/ 10/ 2021

4, 950.

-9, 656.

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00

10: 58: 08

AMOUNT

570.

2, 600.

350.

41, 866.

23, 340.

100, 713.

5, 796.

2, 255.

98, 280.

00

00

.00

.00

00

86

90

44

00

00

00



CONTI D:

CAT NO0200

0215

0220

0225

0230

0235

0240

0241

0245

0250

0255

0260

506- 00412

507- 00400

606- 00302

606- 01370

606- 02005

608- 00000

608- 01550

609- 24004

609- 60011

612- 00037

614-00012

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Soi |

Ri prap (12 Inch)

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

Guardrai |

*Quardrail

Type 3 (31 Inch M dwest

*Transition Type 3G

*End Anchorage (Fl ared)

Concrete Sidewal k

Pl ace Asph M Ilings JANUARY MCR

Cutter Type 2 (4 Foot)

*Curb Type 6 (Section M

Del i neator (Flexible) (Flat Munted)

Sign Panel (Cass I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

System

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
104. 000
cy
120. 00000
0. 000
TON
310. 00000
113. 000
LF
31. 00000
4. 000
EACH
2, 300. 00000
4. 000
EACH
2, 900. 00000
329. 000
sy
95. 00000
472. 000
sy
4. 67000
0. 000
LF
43. 00000
117. 000
LF
36. 00000
6. 000
EACH
125. 00000
21.000
SF

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

104. 000
0. 000

104. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

. 000
0. 000
. 000

472.000
0. 000

472. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

6. 000
0. 000
6. 000

21. 000
0. 000
21.000

Page 6

ESTI MATE RUN 08/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 08

AMOUNT

12, 480.

3, 503.

9, 200.

11, 600.

31, 255.

2,204.

4,212.

750.

945.

00

.00

00

00

00

00

24

.00

00

00

00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22963-BI D ESTI MATE RUN 08/ 10/ 2021
PRQIECT FBRO343- 043 ESTI MATE NO. 0012 10:58: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY 22963
0265 614-01512 Steel Sign Support (2-1nch Round)(Post) 57. 000 57. 000
LF 0. 000 0. 00
30. 00000 57. 000 1, 710. 00
0270 614-01522 Steel Sign Support (2-1nch Round)(Socket) 5. 000 5. 000
EACH 0. 000 0. 00
190. 00000 5. 000 950. 00
0275 615- 00030 Embanknent Protector Type 3 4.000 4.000
EACH 0. 000 0. 00
1, 400. 00000 4. 000 5, 600. 00
0280 621-00450 *Det our Pavenent 2,807.000 2,807.000
SY 0. 000 0. 00
95. 00000 2,807.000 266, 665. 00
0285 624-20300 Det our Drainage Pipe (O ass 0) 170. 000 170. 000
LF 0. 000 0. 00
145. 00000 170. 000 24, 650. 00
0290 624-22012 12 Inch Drainage Pipe (Cass 2) 112. 000 112. 000
LF 0. 000 0. 00
60. 00000 112. 000 6,720. 00
0295 625-00000 *Construction Surveying 0. 500 0.500
LS 0. 000 0. 00
60, 000. 00000 0.500 30, 000. 00
0300 626-00000 *Mobi | i zat i on 0. 500 0. 467
LS 0. 033 16, 962. 00
514, 000. 00000 0.500 257, 000. 00
0305 626-01114  *Public Information Managenent (Tier V) 152. 000 152. 000
DAY 0. 000 0. 00
69. 00000 152. 000 10, 488. 00
0310 627-00008 *Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0311 627-00008  Mobd Epoxy Pvnmt Mg ( DECEMBER MCR) 121. 000 113. 000
GAL 8. 000 1,794.00
224. 25000 121. 000 27,134. 25



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22963-BI D ESTI MATE RUN 08/ 10/ 2021
PRQIECT FBR0343- 043 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY 22963
0315 627-00011 *Pavenent Marking Pai nt (\Waterborne) 44.000 44.000
GAL 0. 000 0. 00
68. 00000 44.000 2,992.00
0320 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 60. 000 60. 000
Li ne
) SF 0. 000 0. 00
13. 00000 60. 000 780. 00
0325 630-00000 *Fl aggi ng 1, 980. 000 1, 980. 000
HOUR 0. 000 0. 00
26. 00000 1, 980. 000 51, 480. 00
0330 630- 00007 *Traffic Control Inspection 74.000 74.000
DAY 0. 000 0. 00
225. 00000 74.000 16, 650. 00
0335 630-00012 *Traffic Control Management 56. 000 56. 000
DAY 0. 000 0. 00
900. 00000 56. 000 50, 400. 00
0340 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 3. 600
EACH 0. 400 400. 00
1, 000. 00000 4.000 4, 000. 00
0345 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 1. 800
EACH 0. 200 25. 00
125. 00000 2.000 250. 00
0350 630-80341  *Construction Traffic Sign (Panel Size A) 38. 000 34. 200
EACH 3. 800 247.00
65. 00000 38. 000 2,470.00
0355 630-80342 *Construction Traffic Sign (Panel Size B) 17. 000 15. 300
EACH 1.700 425. 00
250. 00000 17. 000 4, 250. 00
0360 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 980. 00
9, 800. 00000 1.000 9, 800. 00
0365 630-80360  *Drum Channel i zi ng Device 30. 000 27.000
EACH 3. 000 90. 00

30. 00000 30. 000 900. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22963-BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0370 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 4.000 3. 600
EACH 0. 400 14. 00
35. 00000 4.000 140. 00
0375 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 16. 000 14. 400
EACH 1.600 64. 00
40. 00000 16. 000 640. 00
0380 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 900
EACH 0. 100 160. 00
1, 600. 00000 1. 000 1, 600. 00
0385 630-80370 Barrier (Tenporary) 1, 571. 000 1,413.900
LF 157. 100 5,027. 20
32. 00000 1,571. 000 50, 272. 00
0390 630-80380 *Traffic Cone 42.000 37.800
EACH 4.200 37.80
9. 00000 42.000 378. 00
0395 630-80393 *Stackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0400 630-80401 Del i neator (Type |) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0405 630-85010 *Inpact Attenuator (Tenporary) 6. 000 5. 400
EACH 0. 600 4,800. 00
8, 000. 00000 6. 000 48, 000. 00
0410 700-70010 F/ A Mnor Contract Revisions 18, 182. 660 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive -1,902. 900 -1,902. 900
FA 0. 000 0. 00
1. 00000 -1,902. 900 -1,902. 90
0420 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 10
ESTI MATE RUN 08/ 10/ 2021
10: 58: 08

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0425

0430

0431

0435

0440

0445

700- 70019

700- 70023

700- 70034

700-70111

700- 70220

700- 70380

CAT NO0300

0450

0455

0460

0465

202- 00400

206- 00000

206- 00100

206- 00200

ROADWAY 22963

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Emergency Fl ood Repairs

Project First Program

F/ A Phone Service

F/ A Erosion Control

D-28-V

Renoval of Bridge

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (Cass 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
-477.270
FA
1. 00000
3, 122. 500
FA
1. 00000
45, 806. 810
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200
1. 000
EACH
75, 000. 00000
1, 010. 000
cy
15. 00000
670. 000
cy
64. 00000
105. 000
cy

9. 00000

CURRENT AMI $ 1,542,355.29$%

-477.270
0. 000 0.00
-477.270 -477.27

3,122.500
0. 000 0. 00

3, 122.500 3,122.50

45, 806. 810
0. 000 0.00

45, 806. 810 45, 806. 81

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

27,370.00% 1,524,172. 63

1. 000
0. 000 0.00

1. 000 75, 000. 00

1, 010. 000
0. 000 0. 00

1, 010. 000 15, 150. 00

670. 000
0. 000 0.00

670. 000 42, 880. 00

105. 000
0. 000 0. 00
105. 000 945. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22963-BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-V

0470 206-00360  Mechani cal Reinforcenent of Soil 670. 000 670. 000
cy 0. 000 0. 00
13. 00000 670. 000 8, 710. 00
0475 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 107. 980 107. 980
TON 0. 000 0. 00
136. 00000 107. 980 14, 685. 28
0480 408-01100 Joint Seal ant 226. 000 226. 000
LF 0. 000 0. 00
25. 00000 226. 000 5, 650. 00
0485 502-00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0490 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0491 502-02010 Dynam c Pile Test (JULY MCR) 2.000 2.000
EACH 0. 000 0. 00
3,423.52000 2.000 6,847.04
0495 502-11274  *Steel Piling (HP 12x74) 702. 000 702. 000
LF 0. 000 0. 00
90. 00000 702. 000 63, 180. 00
0500 503-00054 *Drilled Shaft (54 Inch) 120. 000 120. 000
LF 0. 000 0. 00
750. 00000 120. 000 90, 000. 00
0505 503-00310 *Crosshol e Sonic Logging Testing 3. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0510 515-00120 *Wat er proofi ng (Menbrane) 749. 000 749. 000
SY 0. 000 0. 00
16. 00000 749. 000 11, 984. 00
0515 515-00400 *Concrete Seal er 186. 000 186. 000
Sy 0. 000 0. 00

16. 00000 186. 000 2,976. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22963-BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO 0012 10: 58: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-V

0520 601-03040 *Concrete Class D (Bridge) 436. 400 436. 400
cY 0. 000 0. 00
850. 00000 436. 400 370, 940. 00
0525 602- 00020 *Rei nforcing Steel (Epoxy Coated) 94, 055. 000 94, 055. 000
LB 0. 000 0. 00
1.10000 94, 055. 000 103, 460. 50
0530 606-11030 *Bridge Rail Type 10M 337. 000 337.000
LF 0. 000 0. 00
165. 00000 337. 000 55, 605. 00
0535 613-00200 2 Inch Electrical Conduit 414. 000 414. 000
LF 0. 000 0. 00
17. 00000 414. 000 7,038. 00
0540 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 4, 956. 000 4, 956. 000
I nches
) SF 0. 000 0. 00
71. 00000 4,956. 000 351, 876. 00
0541 900- 00014 Added Item (Lunp Sum)/ Pedestrian Trail Lighting at 1. 000 0. 000
Str. D-28-V
LS 1. 000 4, 263. 07
4, 263. 07000 1. 000 4, 263. 07
CAT 0300 CURRENT AMI $ 1,239,089.89$ 4,263.07 $ 1, 239, 089. 89

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00002 Field Office (Cass 2) 0. 500 0. 500
EACH 0. 000 0.00
40, 000. 00000 0. 500 20, 000. 00
0550 620-00012 Field Laboratory (C ass 2) 0.500 0.500
EACH 0. 000 0. 00
29, 000. 00000 0. 500 14, 500. 00
0555 620-00020 Sanitary Facility 0. 500 0. 500
EACH 0. 000 0.00
5, 000. 00000 0. 500 2,500. 00
CAT 0400 CURRENT AMT $ 37,000.00 $ 0.00% 37, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,818,445.18 % 31,633.07 $ 2,800, 262. 52



